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FLORIDA DEPARTMENT OF TRANSPORTATION

ADDENDUM NO. 4

For

FDOT DISTRICT SEVEN
ADMINISTRATION BUILDING ROOF REPLACEMENT

FDOT “FCO” Program

DATED: DECEMBER 9, 2013

THIS DATE OF LETTING FOR THIS PROJECT HAS BEEN RESCHEDULED FOR
DECEMBER 16, 2013 @ 2:30 P.M.

DRAWING SHEETS

Refer to DRAWING SHEET AA-101, STAGING NOTES B1/AA-101:

1) Revise note “A” to read as follows:

“A. Contractor shall coordinate work near entrances/exits with Department Facilities Staff to
assure the least impact to office personnel during the most active hours of ingress and
egress to the building. Access of ingress and egress to building, dumpsters and to loading
dock shall remain unobstructed at all times.”

2) Revise note “D” to read as follows:

“D. The Contractor shall advise Department Facilities Staff seven (7) days in advance of
using proposed designated staging areas so that office personnel can be notified that the
area will be unavailable to office personnel. Contractor shall not occupy more than two
(2) temporary staging areas at any given time”

3) Revise note “G” to read as follows:

“G. Two temporary staging areas will be used at any given time. Contractor will provide
Department Facilities Staff a seven (7) day notice of temporary areas to be used
including estimated time each area will be occupied"
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TECHNICAL SPECIFICATIONS

Refer to SECTION 01 12 16 – PHASING, SEQUENCING, AND WORK RESTRICTIONS,
Item 1.07 WORK SEQUENCING, Paragraph 1., b. is revised to read as follow:

"b. Location of hauling vehicles and materials supply equipment will be in logical relation to
path for removing demolished materials and supplying new materials. Vehicles and
equipment can be moved as necessary to accommodate shortest path when working on
specific areas. Refer to Drawings for temporary staging areas as related to areas where
demolition and roof replacement is occurring. Use only two temporary staging areas at a
time and coordinate with Department as to use."

Refer to SECTION 01 12 16 – PHASING, SEQUENCING, AND WORK RESTRICTIONS,
Item 1.08 STAGING AREAS, Paragraph B., 2. - revise to read as follow:

“2. Only two temporary staging areas shall be used at a time per Item 1.07, Paragraph 1., b.
herein. Coordinate with Department and/or Architect for use of temporary staging areas
with relation to Contractor’s proposed phasing plan of roof replacement work.”

Refer to SECTION 07 31 13 – ASPHALT SHINGLES,
Item 2.02 RIDGE VENTS, Paragraph A., 1. - revise to read as follow:

“1. Basis of Design: Owens Corning AVentSure® roll product ridge vent, or equal
manufactured by one of the following:”

OTHER SCHEDULE REVISIONS:

12/16/13 2:30 PM BID OPENING MEETING (EXECUTIVE CONFERENCE ROOM)

12/20/13 10:00 AM SELECTION/AWARD COMMITTEE MEETING (EXECUTIVE CONFERENCE ROOM)

12/20/13 12:00 PM POSTING BEGINS

12/26/13 12:00 PM POSTING ENDS

12/26/13 12:01 PM AWARD PACKAGE E-MAILED TO CONTRACTOR FOR SIGNATURE

01/06/14 5:00 PM CONTRACTOR RETURNS SIGNED AWARD PACKAGE

01/08/14 CONTRACT EXECUTED
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